Change Orders UDOT 08B-10
Effective: January 2, 1996 Revised: May 7, 1998

Purpose
To establish the policy and procedure and to place responsibility for processing, approving
and accepting Change Orders.

Policy
Authority for approval and execution of a Change Order (Form C-100, & C-107) isassigned
and delegated as follows. Section 104 of the Utah Standard Specifications for Road and
Bridge Construction will govern changes in major and minor contract items.

Project Engineer hasapproval and execution authority up to $25,000 except for specification
changes.

Region Director has approva and execution authority for amounts exceeding $25,000.
Region Director may delegate approval and execution authority to the Project Manager.

Region Construction Engineer approves all Stewardship participation/non-participation in
accordance with established agreements. Approves specification changes.

Federal Highway Administration approves all Non-Stewardardship participation/non-
participation in accordance with established agreements.

IN NO INSTANCE WILL WORK COVERED BY THE AUTHORIZATION TO
PROCEED OR CHANGE ORDER BE STARTED, OR A CHANGE IN THE
CONTRACT MADE WITHOUT AN AUTHORIZATION TO PROCEED OR
CHANGE ORDER BEING FIRST PREPARED IN ACCORDANCE WITH THE
FOLLOWING PROCEDURE.
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Change Orders UDOT 08B-10

Effective: January 2, 1996 Revised: May 7, 1998
Procedures
ChangeOrders UDOT 08B-10.1

Responsibility: Project Engineer
Actions

“CHANGE ORDER PROCESS’

1 Determine the necessity for preparing a Change Order, governed by the contract and
standard specifications. (Coordinates proposal with Project Manager, Region
Construction Engineer, Preconstruction Engineer, Operations Engineer, and local
government when applicable). This will include a description of the work to be
performed, changed, modified or added, and the reasons for the work to be added to
or deleted from the contract. Before negotiation with the Contractor, prepare a
preliminary estimate of quantitiesand costsfor the work to accompany the proposed
Change Order.

a Prepare Change Order. Fax copy of all change ordersto Project Manager for
review. For specification changes and stewardship projects, fax copy to the
assigned Region Construction Engineer for review. For non-stewardship
projects, fax a copy to the assigned FHWA Construction Engineer. When
thereis Local Government involvement, fax acopy to the person designated
to bind their funding. After the review(s) are completed, obtain Contractor
approval signature, (origina signatures required on two copies).

2. When contract management is being performed for a local government, their
approval isrequired. Verify the person signing is acceptabl e to the local government
to bind their funding for the change.

3. Approve the Change Order for the Department up to $25,000 (overrun or underrun).

4. If the Change Order isfor a specification change, or the estimated cost or net change
in cost is more than $25,000, recommend approval of the Change Order.

5. When required signatures are obtained, forward two copieswith original signatures
to the Region Director (viathe Project Manager). Retain one copy in project file.
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“AUTHORIZATION TO PROCEED”

6.

Authorization to Proceed, Form C-107 is only used in an emergency situation.
Whenever the Project Engineer is of the opinion the time necessary to prepare,
submit, and obtain approval on a Change Order because of an emergency will result
in delaysto the orderly progress of work, prepares Form C-107 specifying the extra
work to be completed, reason for the change, and the total estimated cost of
performing the work.

a Obtain necessary verbal approval prior to start of additional work by direct
contact with Project Manager (whowill contact the Region Director), Region
Construction Engineer, Local Governments when applicable and Federal
Highway Administration in accordance with established agreements (major
changeswill normally require prior written approval) to assure participation
and concurrence. Document all contacts on the Authorization to Proceed.

b. Authorize the Contractor to proceed with the work on the Authorization to
Proceed, Form C-107.

C. Acquire the required signatures for the Authorization to Proceed.

d. Actions 1 through 5 of the “Change Order Process’ are to be completed
within two weeks. Attach approved copy of the Authorization to Proceed.

Responsibility: Project Manager

7.

10.

Review Change Order or Authorization to Proceed with Program Development for
the accumulation of extra work exceeding $100,000 on Federal & State projects.
Review all extrawork for contract maintenance projectswith the Region Operations
Engineer. Thisreview may require consulting with the Region Director.

a If the priority for use of funds is not authorized, the unapproved Change
Order isreturned to the Project Engineer.

b. If the priority for use of funds is authorized, indicates concurrence of
Program Development or Region Operations Engineer.

Review Change Order with Region Materials Engineer when applicable.
Approve Change Order up to amount delegated by Region Director.
Recommend for approval and forward Change Order to the Region Director for

amounts exceeding delegation level or the Region Construction Engineer for
specifications changes.
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Responsibility: Region Director

11.  Approve Change Order for the Department. Can delegate approval authority to
Project Manager.

Responsibility: Region Contracts Specialist
12. Make the necessary record.

13.  Obtain approval (participating or non-participating) from the Region Construction
Engineer for Stewardship Change Orders. Obtain approval for specification changes.

14. Forward to Federal Highway Administration Change Ordersrequiringtheir approval,
in accordance with established agreements.

15. When al required signatures are obtained, forward one original executed of the
Change Order to the Contracts, Estimates and Agreements Manager and oneoriginal

executed Change Order to the Project Engineer, retain copy of the executed Change
Order.

Responsibility: Project Engineer
16. Forward original executed Change Order to the Contractor.
Responsibility: Contracts, Estimates & Agreements Manager
17. Make the necessary record.

18. Retain original executed change order in project files.
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